
 

 

CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE (Daily Journal; 10/11/12 and 10/18/12) 

 
Project Specific Construction Management, Inspection, and Materials Testing 

IM 0253-214 (17800) – I-25 Rubblization Harmony South (MP 260 – MP 265) 

 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    10/18/12 

SECOND ADVERTISEMENT    10/25/12 

SUBMIT SOI      * 11/08/12 

 

SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    11/19/12 

CHIEF ENGINEER SELECTION APPROVAL  11/26/12 

NOTIFICATION      11/26/12 

NEGOTIATION PHASE 

SUBMIT FINANCIAL PACKAGE  * 12/03/12 

AUDIT REQUESTED      12/03/12 

AUDIT COMPLETED     12/17/12 

COST NEGOTIATION MEETING  * 12/20/12 

FINAL CONTRACT PHASE  

CONTRACT APPROVAL/EXECUTION   01/10/13 

 

*Activities that involve consultant 

 


